



PM360TM

Project Simulation Lab

Where Project Management Meets Reality.

1 What Is PM360TM?

PM360TM is a 2-day experiential project management masterclass where participants do not just learn PM theory — they simulate running a real project from start to finish. Using a proprietary 11-deck card system, mock money, and team-based decision making, participants face real project challenges: budget cuts, scope creep, stakeholder conflicts, and schedule delays — and must manage them live.

2 Why Traditional PM Training Fails

- ❌ Participants listen passively to slides — no decisions, no consequences.
- ❌ Concepts are taught in isolation — not connected to a real project flow.
- ❌ Templates are shown but never actually completed under pressure.

3 The PM360TM Difference

Traditional Training	PM360 TM Simulation
Slides & Lectures	Live Card-Based Simulation
No Consequences	Every Decision Has a Cost
Blank Templates	13 PM Documents Produced
One-Way Teaching	Team Decision Under Pressure
Theory Only	Real Project Experience

4 The PM360TM Experiential Project Cycle



FRAME

Initiate & Charter



BUILD

Plan & Schedule



RUN

Execute & Decide



CONTROL

Monitor & Report



CLOSE

Handover & Reflect

5 The PM360™ Card Simulation System

11 unique decks. 98 simulation cards. One complete project experience.

 PROJECT CONTEXT Sets your project scenario	 STAKEHOLDER Manage expectations	 SCOPE Define & defend scope	 SCHEDULE Control your timeline
 COST Manage your budget	 RISK Identify & mitigate	 ISSUE Resolve live problems	 CHANGE REQUEST Approve or reject
 RECOVERY Get back on track	 GOVERNANCE Pass your gates	 CLOSING Close it properly	

Aligned with PMI® PMBOK® Guide Standards

PM360™ simulation content covers all 8 PM knowledge areas in accordance with the Project Management Institute (PMI®) PMBOK® Guide.

6 How the Simulation Works

- | | | |
|--|----------------|--------------------------------------|
|  | DRAW | Draw a card from the active deck |
|  | DISCUSS | Team has 3 minutes to decide |
|  | DECIDE | Project Manager announces the call |
|  | SPEND | Pay mock money if required |
|  | RECORD | Log the decision on your PM template |
|  | REPORT | Update your project dashboard |
|  | SCORE | Trainer updates the team scoreboard |

7 What Every Team Produces

 Project Charter	 Stakeholder Register	 Risk Register	 Budget Plan
 WBS & Schedule	 Issue Log	 Project Dashboard	 Lessons Learned

PLAY IT. DECIDE IT. LEARN IT.

The PM360™ Card Simulation System

11 unique card decks. 98 simulation cards.
One complete project experience.

